
ENGINEERING MANAGEMENT SUPPORT INC. 

7220 West Jefferson Avenue, Suite 406 telephone (303) 940-3426 
Lakewood, CO 80235 Telecopier (303) 940-3422 

January 10, 2012 VIA: Electronic Mail 

U.S. Environmental Protection Agency 
Region Vll 
901 N.S"^ Street 
Kansas City, KS 66101 

ATTENTION: Mr. Dan Gravatt 

SUBJECT: Monthly Status Report - December 2011 
West Lake Landfill Operable Unit 1, Bridgeton, Missouri 

Dear Mr. Gravatt, 

On behalf of Cotter Corporation (N.S.L.), Laidlaw Waste Systems (Bridgeton), Jnc , Rock 
Road Industries, Inc., and the United Sates Department of Energy (the "Respondents"), 
Engineering Management Support Inc. (EMSI) submits the attached status report for the 
month of December 2011 as required by paragraph 56 ofthe West Lake Landfill 
Administrative Order on Consent, Docket No. VII-93-F-005. Ifyou have any questions 
or desire additional information related to this status report or any other aspect ofthe 
project, please do not hesitate to contact me. 

Sincerely,. 
ENGINEERING MANAGEMENT SUPPORT, Inc. 

Paul V. Rosasco, 
Distribution: 

Shawn Muenks - Missouri Dept of Natural Resources 
Victoria Warren - Allied Waste Industries, Inc. 
Ward Herst - Herst & Associates, Inc. 
Jessie Merrigan - Lathrop & Gage 
Bill Beck - Lathrop & Gage 
Charlotte Neitzel - Holme Roberts & Owen 
Steve Golian - U. S. Department ofEnergy 
Steven Miller - U. S. Department ofEnergy (via electronic mail) 
Christina Richmond - U.S. Department of Justice (via electronic mail) 
Dan Feezor - Feezor Engineering 
Mike Bollenbacher - Auxier & Associates 
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Monthly Status Report - December 2011 
West Lake Landfill Operable Unit 1 

Bridgeton, Missouri 

This status report has been prepared by Engineering Management Support Inc. (EMSI) on 
behalf of Cotter Corporation (N.S.L.), Bridgeton Landfill, LLC (formerly known as 
Laidlaw Waste Systems [Bridgeton] Inc.), Rock Road Industries, Inc., and the United 
States Department ofEnergy (the "Respondents") for Operable Unit - 1 (OU-1) at the 
West Lake Landfill as required by paragraph 56 ofthe West Lake Landfill Administrative 
Order on Consent, Docket No. VII-93-F-005. 

1. Work Performed During December 2011 

Proiect Planning 

A final Work Plan for preparation of a Supplemental Feasibility Study (SFS) of 
"complete rad removal" altematives addressing EPA and MDNR comments was 
submitted to EPA and MDNR on June 7, 2010. 

Note - A draft Remedial Design Work Plan was submitted to EPA in November 2008. In 
accordance with direction from EPA, all work on design ofthe ROD-selected remedy has 
been put on hold until after completion ofthe SFS evaluations of "complete rad 
removal" altematives. 

Fieldwork - Sample Collection/Analysis 

None. 

Report Preparation 

A revised SFS report was completed and submitted to EPA and MDNR on September 30, 
2011. The Respondents received comments from EPA on November 14, 2011. EMSI 
received comments from MDNR on November 21, 2011: EPA provided guidance 
relative to MDNR comments via e-mail on December 7, 2011 and via U.S. Mail on 
December 9, 2011. Work was performed during December to address EPA and MDNR 
comments and prepare a final version ofthe SFS report. The revised SFS report was 
submitted to EPA and.MNDR on December 16, 2011. A revised title page and revised " 
compact disks without the Executive Summary were submitted on December 28, 2011. 
An Executive Summary was submitted separately on December 29, 2011. 

The monthly progress report for November 2011 was prepared and submitted to EPA and 
MDNR on December 10, 2011. 
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Proiect Management 

None. 

Meetings 

None. 

Correspondence 

None. 

2. Analytical Data Collected During This Reporting Period 

None. 

3. Work Scheduled to be Performed during January and February 2012 

With completion ofthe revised SFS report in December 2011, no further work on the 
SFS or any other aspect ofthe project is anticipated to be conducted during January or 
February 2012 unless additional work is requested by EPA. Per prior direction from 
EPA, all work towards finalizing the Remedial Design Work Plan and implementation of 
the remedial design activities is on hold until the SFS is completed. 

4. Problems Encountered 

None. 
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